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Summary

Summary

Grant 

Develop TA Team Prep Workshop

TA Team Prep Workshop in Bismarck, ND

TA Team Prep Workshop in Fargo, ND

TA Team Prep Workshop in Minot, ND

TA Team 

ND
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Technical Assistance to ND Communities (A part of the SBDD

Green Strong probability the project will

Yellow Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

Red Probable that t

Project Name 

Sponsor 

Report Type 

For period: 

Submitted by: 

Summary 

Accomplishments and Other Notes of Interest:

• Staff met with representatives 

to identify 

• Schools received communication from EduTech requesting a workshop schedule with dates and titles. 

• Communication between EduTech and schools continue 

• Schools continue to schedule 

• Schools continue to submit

 

Next Month’s 

• Monthly 

• A workshop schedule 

Summary 

The project budget below is based upon a breakdown of American Recovery and Reinvestment Act (ARRA) grant funds 

awarded to the ND 

and to provide that data

December 24
th

*The awards commit the funds, but federal drawdown doesn’t occur until the tech team submits its final report.

Budget Type

Grant Applications awarded

Develop TA Team Prep Workshop

TA Team Prep Workshop in Bismarck, ND

TA Team Prep Workshop in Fargo, ND

TA Team Prep Workshop in Minot, ND

TA Team Prep Workshop in Devils Lake, 

ND 

TA Team Prep Workshop in Dickinson, ND

Final Report 

 

Risk Contingency

 

Management Reserve

 

Technical Assistance to ND Communities (A part of the SBDD

Strong probability the project will

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

Probable that the project will NOT be delivered with acceptable quality without changes to schedule, budget, resources, and/or scope. 

Technical Assistance to ND Communities (A part of the SBDD

Jody French

Project Execution

8/1/2011 to 

Jody French

Accomplishments and Other Notes of Interest:

Staff met with representatives 

identify workshop 

Schools received communication from EduTech requesting a workshop schedule with dates and titles. 

Communication between EduTech and schools continue 

Schools continue to schedule 

continue to submit

Next Month’s Expected Accomplishments:

Monthly progress reports from schools 

A workshop schedule 

The project budget below is based upon a breakdown of American Recovery and Reinvestment Act (ARRA) grant funds 

awarded to the ND Information Technology 

and to provide that data to the Federal Government for the national broadband map.
th

, 2009, and funding for this project was approved 

*The awards commit the funds, but federal drawdown doesn’t occur until the tech team submits its final report.

Budget Type 

Applications awarded 

Develop TA Team Prep Workshop

TA Team Prep Workshop in Bismarck, ND

TA Team Prep Workshop in Fargo, ND

TA Team Prep Workshop in Minot, ND

Prep Workshop in Devils Lake, 

TA Team Prep Workshop in Dickinson, ND

Risk Contingency 

Baseline Subtotal

Management Reserve 

 

Technical Assistance to ND Communities (A part of the SBDD

Project Status Report 

Strong probability the project will be delivered on time, within budget, and with acceptable quality. 

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

he project will NOT be delivered with acceptable quality without changes to schedule, budget, resources, and/or scope. 

Technical Assistance to ND Communities (A part of the SBDD

Jody French 

Project Execution 

to 8/31/2011 

Jody French 

Accomplishments and Other Notes of Interest:

Staff met with representatives from

workshop dates. 

Schools received communication from EduTech requesting a workshop schedule with dates and titles. 

Communication between EduTech and schools continue 

Schools continue to schedule dates on their school calendar for c

continue to submit monthly 

Expected Accomplishments:

reports from schools 

A workshop schedule will be received from every school.

The project budget below is based upon a breakdown of American Recovery and Reinvestment Act (ARRA) grant funds 

Information Technology 

to the Federal Government for the national broadband map.

, 2009, and funding for this project was approved 

*The awards commit the funds, but federal drawdown doesn’t occur until the tech team submits its final report.

 

 

Develop TA Team Prep Workshop 

TA Team Prep Workshop in Bismarck, ND 

TA Team Prep Workshop in Fargo, ND 

TA Team Prep Workshop in Minot, ND 

Prep Workshop in Devils Lake, 

TA Team Prep Workshop in Dickinson, ND 

Subtotal 

Baseline Subtotal 

Budget Total 

Technical Assistance to ND Communities (A part of the SBDD

Project Status Report 

be delivered on time, within budget, and with acceptable quality. 

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

he project will NOT be delivered with acceptable quality without changes to schedule, budget, resources, and/or scope. 

Technical Assistance to ND Communities (A part of the SBDD

EXECUTIVE SUMMARY

Accomplishments and Other Notes of Interest: 

from Kenmare Public School to 

Schools received communication from EduTech requesting a workshop schedule with dates and titles. 

Communication between EduTech and schools continue 

dates on their school calendar for c

monthly progress updates in shared Google document.

Expected Accomplishments: 

reports from schools documenting their progress 

will be received from every school.

COST MANAGEMENT

The project budget below is based upon a breakdown of American Recovery and Reinvestment Act (ARRA) grant funds 

Information Technology Department for the purpose of creating 

to the Federal Government for the national broadband map.

, 2009, and funding for this project was approved 

*The awards commit the funds, but federal drawdown doesn’t occur until the tech team submits its final report.

Original 

Budget 

$150,000 

$36,000 

$600 

$600 

$600 

$600 

$600 

$36,000 

 $225,000 

 

$0 

 $225,000 

 

$0 

 $225,000 

Technical Assistance to ND Communities (A part of the SBDD

Project Status Report –August

be delivered on time, within budget, and with acceptable quality. 

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

he project will NOT be delivered with acceptable quality without changes to schedule, budget, resources, and/or scope. 
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Technical Assistance to ND Communities (A part of the SBDD

EXECUTIVE SUMMARY

Current Status 

Kenmare Public School to 

Schools received communication from EduTech requesting a workshop schedule with dates and titles. 

Communication between EduTech and schools continue in order 

dates on their school calendar for c

updates in shared Google document.

documenting their progress 

will be received from every school. 

COST MANAGEMENT

Current Status 

The project budget below is based upon a breakdown of American Recovery and Reinvestment Act (ARRA) grant funds 

Department for the purpose of creating 

to the Federal Government for the national broadband map.

, 2009, and funding for this project was approved September 

*The awards commit the funds, but federal drawdown doesn’t occur until the tech team submits its final report.

Current 

Baseline 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

Technical Assistance to ND Communities (A part of the SBDD

August 2011

be delivered on time, within budget, and with acceptable quality.  

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

he project will NOT be delivered with acceptable quality without changes to schedule, budget, resources, and/or scope. 

Technical Assistance to ND Communities (A part of the SBDD-ND Program)

EXECUTIVE SUMMARY 

 Green 

Kenmare Public School to discuss the 

Schools received communication from EduTech requesting a workshop schedule with dates and titles. 

in order to clarify expectations.

dates on their school calendar for community workshops.

updates in shared Google document.

documenting their progress sent to EduTech

COST MANAGEMENT 

 Green 

The project budget below is based upon a breakdown of American Recovery and Reinvestment Act (ARRA) grant funds 

Department for the purpose of creating 

to the Federal Government for the national broadband map.

eptember 27, 2010

*The awards commit the funds, but federal drawdown doesn’t occur until the tech team submits its final report.

 
Actual 
Cost 

 $150,000

 $36,000

 $600

 $600

 $600

 $600

 $600

 

 $189,000

 

 

 $189,000

 

 

 $189,000

Technical Assistance to ND Communities (A part of the SBDD-

2011 

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resource, or scope changes may be needed.

he project will NOT be delivered with acceptable quality without changes to schedule, budget, resources, and/or scope. 

ND Program) 

 Prior Status

discuss the EduTech delivered 

Schools received communication from EduTech requesting a workshop schedule with dates and titles. 

to clarify expectations.

ommunity workshops.

updates in shared Google document. 

sent to EduTech will continue

 Prior Status

The project budget below is based upon a breakdown of American Recovery and Reinvestment Act (ARRA) grant funds 

Department for the purpose of creating a statewide Broadband availabil

to the Federal Government for the national broadband map. Initial funding was awarded on 

, 2010. 

*The awards commit the funds, but federal drawdown doesn’t occur until the tech team submits its final report.

% Cost 

Variance 

0  

$36,000  

$600  

$600  

$600  

$600  

0  

 

189,000  

  

  

189,000 0% 

  

  

189,000  

-ND Program)

or scope changes may be needed.

he project will NOT be delivered with acceptable quality without changes to schedule, budget, resources, and/or scope.  

Prior Status 

EduTech delivered sub-grant and 

Schools received communication from EduTech requesting a workshop schedule with dates and titles. 

to clarify expectations. 

ommunity workshops. 

will continue.

Prior Status 

The project budget below is based upon a breakdown of American Recovery and Reinvestment Act (ARRA) grant funds 

wide Broadband availabil

unding was awarded on 

*The awards commit the funds, but federal drawdown doesn’t occur until the tech team submits its final report. 
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ND Program) 

or scope changes may be needed. 

Green 

grant and 

Schools received communication from EduTech requesting a workshop schedule with dates and titles.  

. 

Green 

The project budget below is based upon a breakdown of American Recovery and Reinvestment Act (ARRA) grant funds 

wide Broadband availability map 

unding was awarded on 

 

Estimate at 
Completion 

 

 

 

 

 

 

 

 

 

 

225,000 
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Summary

August Workshops

 

 

Summary

Change Control Log Summary

Comments: 

Deliverable Acceptance Log Summary

 

 

Comments: 

Summary

Risk Management Log Summary

 

Comments:

Issues Log Summary

Comments:

Technical Assistance to ND Communities (A part of the SBDD

Green Strong probability the project will

Yellow Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

Red Probable that t

Summary 

The activities below reflect work that was scheduled to begin, has been completed, or was in progress during the 

reporting period

Activity

August Workshops

Project Start Date

1/1/2011

Summary 

Change Control Log Summary

Change # 

  

  

Comments: No active changes.

Deliverable Acceptance Log Summary

Deliverable #

 

 

Comments: No deliverables were scheduled for this period

Summary 

Risk Management Log Summary
Risk # 

  

  

Comments: No active 

Issues Log Summary
Issue # 

  

Comments: No active issues.

 

Technical Assistance to ND Communities (A part of the SBDD

Strong probability the project will

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

Probable that the project will NOT be delivered with acceptable quality without changes to schedule, budget, resources, and/or scope. 

The activities below reflect work that was scheduled to begin, has been completed, or was in progress during the 

period, resulting in the reported schedule variance metric.

Activity 

August Workshops (0) 

Project Start Date 

Original Baseline 

1/1/2011 

Change Control Log Summary

 

 

No active changes. 

Deliverable Acceptance Log Summary

Deliverable # 

 

 

deliverables were scheduled for this period

Risk Management Log Summary

 

 

No active risks. 

Issues Log Summary 

 

No active issues.  

 

Technical Assistance to ND Communities (A part of the SBDD

Project Status Report 

Strong probability the project will be delivered on time, within budget, and with acceptable quality. 

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

he project will NOT be delivered with acceptable quality without changes to schedule, budget, resources, and/or scope. 

The activities below reflect work that was scheduled to begin, has been completed, or was in progress during the 

, resulting in the reported schedule variance metric.

Baseline 

Start 

8/1/11

 

 

Original Baseline 

End Date 

7/30/12 

Change Control Log Summary 

 

Deliverable Acceptance Log Summary 

deliverables were scheduled for this period

Risk Management Log Summary 
Description 

Description 

Technical Assistance to ND Communities (A part of the SBDD

Project Status Report 

be delivered on time, within budget, and with acceptable quality. 

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

he project will NOT be delivered with acceptable quality without changes to schedule, budget, resources, and/or scope. 

SCHEDULE

Current Status 

The activities below reflect work that was scheduled to begin, has been completed, or was in progress during the 

, resulting in the reported schedule variance metric.

Baseline 

 

Baseline 

Finish

8/1/11 8/31/11

 

 

Original Baseline Current Revised 

End Date

NA 

SCOPE MANAGEMENT

Description 

 

Deliverable Name

deliverables were scheduled for this period. 

RISK MANAGEMENT

Technical Assistance to ND Communities (A part of the SBDD

Project Status Report –August

be delivered on time, within budget, and with acceptable quality. 

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

he project will NOT be delivered with acceptable quality without changes to schedule, budget, resources, and/or scope. 
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SCHEDULE MANAGEMENT

 Green 

The activities below reflect work that was scheduled to begin, has been completed, or was in progress during the 

, resulting in the reported schedule variance metric. Note: No workshops were scheduled for August.

Baseline 

Finish 

"Baseline or 

Actual Start 

Date

(whichever is 

first)"

8/31/11 8/1/11

 

 

Current Revised 

End Date 

Total 

Days

 212

SCOPE MANAGEMENT

Current Status 

 

Deliverable Name 

RISK MANAGEMENT

Current Status 

Response Plan

Required Action

 

 

Technical Assistance to ND Communities (A part of the SBDD

August 2011

be delivered on time, within budget, and with acceptable quality.  

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

he project will NOT be delivered with acceptable quality without changes to schedule, budget, resources, and/or scope. 

MANAGEMENT 

Prior Status

The activities below reflect work that was scheduled to begin, has been completed, or was in progress during the 

Note: No workshops were scheduled for August.

"Baseline or 

Actual Start 

Date 

(whichever is 

first)" 

Actual Finish 

Date

8/1/11 8/31/11

 

 

Total 

Days 

% Schedule 

Variance

212 0% 

SCOPE MANAGEMENT 

 Green 

RISK MANAGEMENT 

 Green 

Response Plan 

 

 

Required Action 

Technical Assistance to ND Communities (A part of the SBDD-

2011 

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resource, or scope changes may be needed.

he project will NOT be delivered with acceptable quality without changes to schedule, budget, resources, and/or scope. 

Prior Status 

The activities below reflect work that was scheduled to begin, has been completed, or was in progress during the 

Note: No workshops were scheduled for August.

Actual Finish 

Date Physical % Complete

8/31/11 

 

 

% Schedule 

Variance 

Ahead / 

Behind 

n/a 

 Prior Status

Action

Accept / Reject

Action

Accept /

 Prior Status

 

 

 

-ND Program)

or scope changes may be needed.

he project will NOT be delivered with acceptable quality without changes to schedule, budget, resources, and/or scope.  

Green 

The activities below reflect work that was scheduled to begin, has been completed, or was in progress during the 

Note: No workshops were scheduled for August.

Physical % Complete

100% 

 

 

Ahead / 

 

Estimated 

Completion Date

7/30/12

Prior Status 

Action 

Accept / Reject 
Action Date

 

 

Action 

Accept / Reject 
Action Date

 

 

Prior Status 

Owner 

Owner

ND Program) 

or scope changes may be needed. 

The activities below reflect work that was scheduled to begin, has been completed, or was in progress during the 

Note: No workshops were scheduled for August. 

Physical % Complete 

Estimated 

Completion Date 

7/30/12 

Green 

Action Date 

 

 

Action Date 

 

 

Green 

Owner 


